COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2010

ESTI MATE SUMVARY 08: 23: 24
CONTI D C17530 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17530- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 119.0 DAYS TIME ALLOW 9/1/2010 FI XED COVPLETI ON DATI
US 550 MOLAS PASS TO S| LVERTON PERCENT TIME:  100. 00 ORI G TIME ALLOW 8/20/2010 FI XED COMPLETI ON DATI
PROJECT NO NH5502- 067
US 550 MOLAS PASS TO S| LVERTON
NAME OF ROAD: 5508
PRQIECT COUNTI ES: SAN JUAN
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 12/ 08/ 2010 DATE TI ME STARTED 05/ 06/ 2010
556 STRUTHERS AVENUE DATE LET 04/ 08/ 2010 DATE WORK BEGAN 07/ 12/ 2010
DATE AWARDED 04/ 20/ 2010 DATE TI ME STOPPED 09/ 01/2010
DATE CONTRACT EXECUTED 05/ 05/ 2010 DATE ACCEPTED 09/ 01/ 2010
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 05/ 06/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,597, 699. 20 PARTI Ol PATI NG $ 3,597, 696. 75 $ 219, 319. 71
AWARD PRQJECT AMT: $  3,520,926.50 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 3,597, 696. 75 219,319.71
FUNDS AVAI LABLE: $ 2.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,597, 696. 75 219, 319. 71
TOTAL CLAI VB $ 0. 00 RETAI NAGE -52,948. 90 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,544, 747. 85 219,319. 71
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,544, 747. 85 219, 319. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 219, 319. 71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17530-BI D ESTI MATE RUN 12/ 08/ 2010
PRQIECT: NH5502- 067 ESTI MATE NO 0003 08: 23: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL COF DELI NEATOR 7. 000 7. 000
EACH 0. 000 0. 00
7.00000 7.000 49. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 464. 000 1, 464. 000
SY 0. 000 0.00
8. 00000 1, 464. 000 11, 712.00
0015 203-01140 ROLLI NG 10. 000 9. 500
HOUR 0. 500 57. 50
115. 00000 10. 000 1, 150. 00
0020 203-01500 BLADI NG 27.000 26. 500
HOUR 0. 500 65. 00
130. 00000 27.000 3, 510. 00
0025 203-01590 FRONT END LOADER ( RUBBER TI RE) DELETED BY 105-11 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0030 203-01594 COVBI NATI ON LOADER 24. 000 21. 500
HOUR 2.500 225.00
90. 00000 24.000 2,160. 00
0035 203-02330 LABCRER 46. 000 45. 500
HOUR 0. 500 28.00
56. 00000 46. 000 2,576. 00
0040 208-00003 *ERCSI ON LOG (18 | NCH) 507. 000 507. 000
LF 0. 000 0. 00
5. 50000 507. 000 2,788.50
0045 208-00020 *SI LT FENCE 75. 000 75. 000
LF 0. 000 0. 00
1. 25000 75. 000 93. 75
0050 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) DELETED BY 0. 000 0. 000
105-11
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0055 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) DELETED BY 0. 000 0. 000
105-11
HOUR 0. 000 0. 00

66. 00000 0. 000 0. 00



CONTI D: C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17530-BI D ESTI MATE RUN 12/ 08/ 2010
PRQIECT: NH5502- 067 ESTI MATE NO 0003 08: 23: 24

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 208-00206  *ERCSI ON CONTROL SUPERVI SOR 6. 000 6. 000
DAY 0. 000 0.00
79. 00000 6. 000 474.00
0065 210-04030  *MODI FY GUARDRAI L 3, 912. 000 0. 000
LF 3,912. 000 27, 384. 00
7.00000 3,912. 000 27,384. 00
0070 212-00006  *SEEDI NG ( NATI VE) 0. 100 0. 000
ACRE 0. 100 42.50
425. 00000 0. 100 42.50
0075 212-00032  *SO L CONDI TI ONI NG 0. 100 0. 000
ACRE 0. 100 53. 30
533. 00000 0. 100 53. 30
0080 213-00002  *MJILCH NG (WEED FREE HAY) 0. 100 0. 000
ACRE 0. 100 53. 30
533. 00000 0. 100 53. 30
0085 213-00061  *MJILCH TACKI FI ER 20. 000 0. 000
LB 20. 000 60. 00
3. 00000 20. 000 60. 00
0090 304-09014  * AGGREGATE BASE COURSE ( SPECI AL) 5, 388. 100 5, 388. 100
TON -0.070 -2.45
35. 00000 5, 388. 030 188, 581. 05
0095 403-00720  HOT M X ASPHALT (PATCHI NG (ASPHALT) 2. 490 2. 490
TON 0. 000 0.00
127. 00000 2. 490 316. 23
0100 403-34701  *HOT M X ASPHALT (GRADING SX) (75) 26, 865. 030 26, 865. 030
TON 0. 000 0.00
54. 00000 26, 865. 030 1, 450, 711. 62
0105 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 2,031.530 2,031. 530
TON 0. 000 0.00
722. 00000 2,031.530 1, 466, 764. 66
0110 411-10255  EMILSI FI ED ASPHALT (SLOW SETTI NG 5, 699. 000 5, 699. 000
GAL 0. 000 0.00
2.00000 5, 699. 000 11, 398. 00



CONTI D C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17530-BI D ESTI MATE RUN 12/ 08/ 2010
PRQJECT: NH5502- 067 ESTI MATE NO 0003 08: 23: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 612-00031 *DELI NEATOR (TYPE |) (EXTRA HEl GHT) 79. 000 0. 000
EACH 79. 000 3,357.50
42.50000 79. 000 3,357.50
0120 612-00032 *DELI NEATOR (TYPE |1) (EXTRA HEI GHT) 7.000 0. 000
EACH 7.000 304. 50
43. 50000 7.000 304. 50
0125 612-00033 *DELI NEATOR (TYPE |11) (EXTRA HElI GHT) 7.000 0. 000
EACH 7.000 304. 50
43. 50000 7.000 304. 50
0130 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 0. 800
LS 0. 200 660. 00
3, 300. 00000 1. 000 3, 300. 00
0135 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
99, 000. 00000 1. 000 99, 000. 00
0140 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 250 750. 00
3, 000. 00000 1. 000 3, 000. 00
0145 627-00001 *PAVEMENT MARKI NG PAI NT 1, 099. 000 1, 016. 000
GAL 83. 000 2,158. 00
26. 00000 1, 099. 000 28,574.00
0150 627-00005 *EPOXY PAVEMENT MARKI NG 578. 000 0. 000
GAL 578. 000 32, 946. 00
57. 00000 578. 000 32, 946. 00
0155 627-30324 * PREFCRMVED PLASTI C PAVEMENT NMARKI NG (WORD- SYMBCOL) ( TYPE 157. 000 0. 000
|
) SF 157. 000 3, 140. 00
20. 00000 157. 000 3, 140. 00
0160 627-30329 * PREFORMED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 156. 000 0. 000
SF 156. 000 1,716. 00
11. 00000 156. 000 1,716. 00
0165 630-00000 *FLAGGE NG 1, 863. 000 1, 829. 250
HOUR 33. 750 708.75
21. 00000 1, 863. 000 39, 123. 00



CONTI D: C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17530-BI D ESTI MATE RUN 12/ 08/ 2010
PRQJECT: NH5502- 067 ESTI MATE NO. 0003 08:23: 24

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 630-00007  *TRAFFI C CONTROL | NSPECTI ON 14. 000 13. 000
DAY 1. 000 98. 00
98. 00000 14. 000 1, 372. 00
0175 630-00012  *TRAFFI C CONTROL MANAGEMENT 34.000 31. 000
DAY 3.000 1, 632. 00
544. 00000 34.000 18, 496. 00
0180 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 19. 000 17.100
EACH 1. 900 62.70
33. 00000 19. 000 627. 00
0185 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 74.000 66. 600
EACH 7. 400 118. 40
16. 00000 74.000 1, 184. 00
0190 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 2.000 1. 800
EACH 0. 200 6. 60
33. 00000 2.000 66. 00
0195 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) DELETED BY 105-11 0. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0200 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 200 440. 00
2, 200. 00000 2.000 4, 400. 00
0205 630-80360  *DRUM CHANNELI ZI NG DEVI CE 12. 000 10. 800
EACH 1. 200 9.60
8. 00000 12. 000 96. 00
0210 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
DELETED BY 105- 11
EACH 0. 000 0.00
8. 00000 0. 000 0. 00
0215 630-80380  *TRAFFI C CONE 400. 000 360. 000
EACH 40. 000 132. 00
3.30000 400. 000 1, 320. 00
0220 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00



CONTI D C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17530- BI D ESTI MATE RUN 12/ 08/ 2010
PROJECT: NH5502- 067 ESTI MATE NO 0003 08: 23: 24

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 700-70010  F/ A M NCR CONTRACT REVI S| ONS 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700-70011  F/ A PARTNER NG DELETED BY 105-11 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 81, 314. 010 0. 000
A 81, 314. 010 81, 314. 01
1. 00000 81, 314. 010 81, 314. 01
0240 700-70016  F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 73, 540. 050 73, 540. 050
A 0. 000 0. 00
1. 00000 73, 540. 050 73, 540. 05
0250 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT - 49, 336. 720 - 49, 336. 720
A 0. 000 0. 00
1. 00000 - 49, 336. 720 - 49, 336. 72
0255 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM DELETED BY 105- 11 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70023  F/ A ON-THE-JOB TRAI NEE DELETED BY 105- 11 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700-70028  F/ A ESB PROGRAM DELETED BY 105- 11 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70380  F/ A EROSI ON CONTROL DELETED BY 105-11 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 203-01565  HYDRAULI C EXCAVATOR CO #2, MCR # 1 - HYDRAULIC 6. 000 0. 000
EXCAVATOR
HOUR 6. 000 1, 080. 00
180. 00000 6. 000 1, 080. 00



CONTI D C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17530-BI D ESTI MATE RUN 12/ 08/ 2010
PRQJECT: NH5502- 067 ESTI MATE NO 0003 08: 23: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0295 203-01582 TRUCK (DUMP) CO #2, MCR # 2 - DUWP TRUCK 16. 000 0. 000
HOUR 16. 000 1, 520. 00
95. 00000 16. 000 1, 520. 00
0300 900-00014 ADDED | TEM (LUWP SUM/ CO #3 - EMBANKMENT STABI LI ZATI ON 1. 000 0. 000
MOBI LI ZATI ON
LS 1. 000 4,100. 00
4,100. 00000 1. 000 4,100. 00
0305 900-00007 ADDED | TEM (EACH)/ CO #3 - EMBANKMENT STABI LI ZATI ON 5. 000 0. 000
PENETROMETER TESTS
EACH 5. 000 825. 00
165. 00000 5. 000 825. 00
0310 900-00007 ADDED | TEM (EACH)/ CO #3 - EMBANKMENT STABI LI ZATI ON 110. 000 0. 000
PRCBES
EACH 110. 000 9, 900. 00
90. 00000 110. 000 9, 900. 00
0315 900-00011 ADDED | TEM (POUND)/ QO #3 - EMBANKMENT STABI LI ZATI ON 4,299. 000 0. 000
URETEK MATERI AL ( URETHANE)
LB 4,299. 000 42, 990. 00
10. 00000 4, 299. 000 42, 990. 00
0320 900-00006 ADDED | TEM (DOLLAR)/ CO #5 - OVERWEI GHT TRUCK PRI CE -20. 000 0. 000
REDUCTI ON
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
CAT 0200 CURRENT AMI  $ 3,579,219.20 % 219,319.71$% 3,579, 216.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0280 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0285 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
980. 00000 1. 000 980. 00
CAT 0400 CURRENT AMI  $ 18,480.00 $ 0.00$ 18, 480. 00

PRQJIECT TOTAL CURRENT AMI $ 3,597,699.20 $

219,319.71$ 3,597,696.75



